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March 12, 2015 - UNITED Contract Executed
May 12, 2015 - Project Kickoff Meeting

Project Timeline
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March 12, 2015 - UNITED Contract Executed
May 12, 2015 - Project Kickoff Meeting

Original Bridge Options:
1. New, prefabricated pedestrian bridge upstream of State Street, $1,320,000
2.  New, prefabricated pedestrian bridge adjacent to State Street, $1,500,000

3. Utilize existing State Street Bridge, $400,000

June 15, 2015 - City Council approves Option 3
June 17, 2015 - State Street Implementation Committee agrees

Project Timeline
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PROPOSED STATE STREET BRIDGE

Project Timeline

r UNITED

——=Consulting=—=




March 12, 2015 - UNITED Contract Executed
May 12, 2015 - Project Kickoff Meeting

Original Bridge Options:
1. New, prefabricated pedestrian bridge upstream of State Street, $1,320,000
2.  New, prefabricated pedestrian bridge adjacent to State Street, $1,500,000
3. Utilize existing State Street Bridge, $400,000

June 15, 2015 - City Council approves Option 3
June 17, 2015 - State Street Implementation Committee agrees

July 13, 2015 - INDOT confirms narrowing lanes not allowed, widening is
July 21, 2015 - First talk about upgrading both sides of the bridge
August 5, 2015 - INDOT approves widening concept

Project Timeline
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Updated Bridge Options:
1. Utilize existing Bridge, no widening, $375,000
2. Widen north side of bridge only, $415,000
3. Widen both sides, $735,000

September 8, 2015 - direction received to proceed with Option 3

Project Timeline
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PROPOSED WIDENING STATE STREET BRIDGE
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Updated Bridge Options:
1. Utilize existing Bridge, no widening, $375,000

2. Widen north side of bridge only, $415,000
3. Widen both sides, $735,000

September 8, 2015 - direction received to proceed with Option 3

August 19, 2015 - Updated theming presented to State Street
Implementation Committee

Project Timeline
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Third Street — Concept Rendering
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Haw Creek Bridge — Concept Rendering
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State Street — Concept Rendering
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Updated Bridge Options:
1. Utilize existing Bridge, no widening
2.  Widen north side of bridge only
3.  Widen both sides

September 8, 2015 - direction received to proceed with Option 3

August 19, 2015 - Updated theming presented to State Street
Implementation Committee

October 2015 thru February 2016 - Administration change

November 16, 2015 - CRC meeting to update project costs - $5,720,000
March 23, 2016 - Phasing determined, 5t Street confirmed

April 28, 2016 - Materials narrowed down for Phase 1

May 9, 2016 - Material selections presented to State Street Implementation
Committee

Project Timeline
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Proposed Design :

* North side, Pedestrian zone widened from 5’ to 10’ ¢
* South side, sidewalk widened from 4’ to 6’ ¢

* Barrier between traffic and pedestrians, both sides

* Industrial arts-inspired vertical elements on both sides

54” ht. cable railing system for pedestrian and cyclist safety
Up-lighting on architectural vertical elements

Accent down-lights on side path

Integrated materials/colors from State Street side path

Haw Creek Bridge — Concept
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Haw Creek Bridge — concept video
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Haw Creek Bridge — cable railing
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Detectable Pavers
Crosswalk and Icons
Concrete Paving

Endicott
Rose Blend

Endicott Dark
Iron Spot

Brick Paving
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Crosswalks
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Proposed Design

Inlaid preformed thermoplastic material
in a ‘wheel’ pattern with ‘tile’ pattern
border

18” Diameter graphic icons reflects an
Industrial Arts theme and State Street
history

Icons are surface-applied preformed
thermoplastic material
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Phase I - Haw Creek Bridge
Estimated Construction Cost Summary (2017 Construction)

Description Construction Cost

Haw Creek Bridge % 941,000
Hardscaping g 302,000
Vertical Elements $ 208,000
Pedestrian Railing g 250,000
Lighting $ 236,000
Gateway Feature g 248,000

Option 1 (no gateway feature): $ 1,937,000
Option 2 (gateway feature): $ 2,185,000

Construction Estimate Summary
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SIDE PATH

May 16, 2016

Schedule / Next Steps

April 8,2016: DNR permit submitted
May 16, 2016: CRC approval
July 2016: Begin land acquisition

September 2016:
95% Plans to INDOT for approval

October 2016: Advertise
November 2016: Bid

Winter 2016-Spring 2017:
Construction
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